BRIGHT MOTORS

CAR SALES ANALYSIS PROJECT

1 INITIATION

January: Project kickoff, stakeholder alignment, scope definition

2 PLANNING

Jan-Feb: Miro board creation, data flow diagram, key insights planning, architecture design

3 DATA PROCESSING

Feb-Apr: CSV conversion, Snowflake loading, data cleaning, transformations

4 ANALYSIS & VIZ

Apr-Sep: SQL queries, Excel/Power BI visualization, dashboard creation, interactive slicers, regional analysis

5 CLOSURE

Sep-Dec: Quality checks, stakeholder feedback, PowerPoint deck, final presentation to Head of Sales